TECHNICAL STATUS REPORT

Work Assignment Number: SA

Date: January 20, 2012

TDD No.: TO-01-11-08-0018

Reporting Period: December 1 through 31, 2011

TDD Name: Kokomo Dump Site - SA

TDD Completion Date: September 30, 2012

EPA TDD/Task Manager: Shelly Lam

Percent Work Completed (Hours): 74.5%

TDD Manager: |||

TDD Type: CERCLA Fund Lead

Distribution: Sam Chummar, US EPA START Project Officer
Darlene McGary, US EPA START Contracting Officer
Raghu Nagam, START Program Manager

1. Progress Made This Reporting Period

During this reporting period, START addressed OSC comments, updated the Draft Site Assessment

Report and submitted it to the OSC.

2. Problems Encountered and Resolved
None.
3. Deliverables Submitted
Deliverable Date Submitted

Draft Site Assessment Report

December 21, 2011

November Monthly report

December 20, 2011

4, Activities Planned Next Reporting Period

START will finalize the site assessment report and submit to EPA.

5. Costs Incurred But Not Invoiced
None
6. Monthly Charges and Budget

START has expended [JJLOE hours and
expenditure through the reporting period invoiced is

during the reporting period. The cumulative

expenditure limit for the work assignment is 200 LOE hours and $20,000.

LOE hours and $18,648.55. The approved





